
Mac Point Multi Purpose Stadium 407,943,031$           307,558,301$             59,403,669$                     
715,501,332$             Benchmark LCC Profile 0.00% 0.17% 0.18% 0.19% 0.15% 1.80% 0.62% 0.92% 0.70% 1.17% 1.24% 1.22% 0.44% 0.82% 1.26% 3.08% 0.36% 0.96% 0.57% 1.59% 2.48% 1.08% 0.51% 1.46% 0.45% 3.08% 0.36% 0.96% 0.57% 1.59%

SD Est 6 - POSS - Main Works - Based on Full Estimate Scope $774.9m AUD 22.09%
407,943,031$           307,558,301$             59,403,669$                     774,905,001$           171,169,779$         

DESCRIPTION COST PLAN REFERENCE LIFECYCLE NOTES SUBTOTAL
APPORTION OF 

PROJECT ON-COSTS
APPORTION OF 

ESCALATION
TOTAL FOR LCC - 

MAIN WORKS
LCC SUB-TOTAL Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Year 18 Year 19 Year 20 Year 21 Year 22 Year 23 Year 24 Year 25 Year 26 Year 27 Year 28 Year 29 Year 30 TOTAL

 Demolition  Main Works  One off costs  $                 597,055  $                   450,134  $                           86,942  $               1,134,131  $                      1,134,131  $                            -   

 Bulk Excavation/Contaimianted Material  Main Works  One off costs  $             13,458,065  $              10,146,367  $                       1,959,731  $             25,564,162  $                    25,564,162  $                            -   

 Foundations  Main Works  One off costs - No forecast lifecycle cost in 30 year profile  $             17,317,727  $              13,056,261  $                       2,521,765  $             32,895,753  $                    32,895,753  $                            -   

 Field of Play  Main Works  $               3,610,280  $                2,721,879  $                         525,720  $               6,857,879  $                      6,857,879  $                    -    $            11,761  $            12,384  $            13,216  $            10,466  $          123,150  $            42,584  $            63,118  $            48,039  $            80,235  $            85,363  $            83,991  $            30,189  $            56,349  $            86,261  $          211,197  $            24,565  $            66,016  $            39,039  $          109,157  $          170,290  $            73,969  $            34,986  $          100,313  $            30,754  $          211,197  $            24,565  $            66,016  $            39,039  $          109,157  $             2,057,366 

 Ground Slabs  Main Works  One off costs - No forecast lifecycle cost in 30 year profile  $               4,392,220  $                3,311,403  $                         639,584  $               8,343,207  $                      8,343,207  $                            -   

 Upper Floors - Flat Slabs (incl Stairs)  Main Works  One off costs - No forecast lifecycle cost in 30 year profile  $             25,845,600  $              19,485,635  $                       3,763,573  $             49,094,808  $                    49,094,808  $                            -   

 Upper Floors - Tiers  Main Works  One off costs - No forecast lifecycle cost in 30 year profile  $             36,941,200  $              27,850,881  $                       5,379,287  $             70,171,368  $                    70,171,368  $                            -   

 Columns  Main Works  One off costs - No forecast lifecycle cost in 30 year profile  $               6,052,420  $                4,563,069  $                         881,339  $             11,496,827  $                    11,496,827  $                            -   

 Lower Roofs  Main Works  $               5,753,850  $                4,337,969  $                         837,862  $             10,929,681  $                    10,929,681  $                    -    $            18,745  $            19,737  $            21,062  $            16,680  $          196,270  $            67,868  $          100,593  $            76,561  $          127,874  $          136,046  $          133,860  $            48,114  $            89,806  $          137,478  $          336,594  $            39,150  $          105,212  $            62,218  $          173,968  $          271,398  $          117,887  $            55,758  $          159,873  $            49,013  $          336,594  $            39,150  $          105,212  $            62,218  $          173,968  $             3,278,907 

 Main Roof  Main Works  $           109,016,053  $              82,189,888  $                     15,874,652  $           207,080,593  $                  207,080,593  $                    -    $          355,145  $          373,945  $          399,056  $          316,038  $       3,718,649  $       1,285,872  $       1,905,907  $       1,450,579  $       2,422,780  $       2,577,607  $       2,536,193  $          911,590  $       1,701,520  $       2,604,748  $       6,377,317  $          741,766  $       1,993,411  $       1,178,817  $       3,296,110  $       5,142,080  $       2,233,566  $       1,056,429  $       3,029,055  $          928,634  $       6,377,317  $          741,766  $       1,993,411  $       1,178,817  $       3,296,110  $           62,124,234 

 Facade  Main Works  $             36,134,120  $              27,242,403  $                       5,261,762  $             68,638,286  $                    68,638,286  $                    -    $          117,715  $          123,947  $          132,270  $          104,753  $       1,232,572  $          426,211  $          631,726  $          480,804  $          803,047  $          854,366  $          840,639  $          302,153  $          563,980  $          863,362  $       2,113,806  $          245,863  $          660,730  $          390,727  $       1,092,518  $       1,704,378  $          740,331  $          350,161  $       1,004,001  $          307,802  $       2,113,806  $          245,863  $          660,730  $          390,727  $       1,092,518  $           20,591,504 

 Facade - Pitch Side  Main Works  $               2,765,800  $                2,085,205  $                         402,749  $               5,253,754  $                      5,253,754  $                    -    $              9,010  $              9,487  $            10,124  $              8,018  $            94,344  $            32,623  $            48,354  $            36,802  $            61,467  $            65,395  $            64,345  $            23,128  $            43,169  $            66,084  $          161,796  $            18,819  $            50,574  $            29,907  $            83,624  $          130,458  $            56,667  $            26,802  $            76,849  $            23,560  $          161,796  $            18,819  $            50,574  $            29,907  $            83,624  $             1,576,128 

 Internal Walls and Doors  Main Works  $               9,369,675  $                7,064,029  $                       1,364,389  $             17,798,093  $                    17,798,093  $                    -    $            30,524  $            32,140  $            34,298  $            27,163  $          319,609  $          110,518  $          163,808  $          124,674  $          208,232  $          221,539  $          217,980  $            78,349  $          146,242  $          223,872  $          548,116  $            63,753  $          171,329  $          101,317  $          283,293  $          441,950  $          191,970  $            90,798  $          260,340  $            79,814  $          548,116  $            63,753  $          171,329  $          101,317  $          283,293  $             5,339,433 

 Structural Walls  Main Works  One off costs - No forecast lifecycle cost in 30 year profile  $               6,722,866  $                5,068,534  $                         978,967  $             12,770,368  $                    12,770,368  $                            -   

 Wall Finishes  Main Works  $               3,214,270  $                2,423,317  $                         468,054  $               6,105,641  $                      6,105,641  $                    -    $            10,471  $            11,026  $            11,766  $              9,318  $          109,642  $            37,913  $            56,194  $            42,769  $            71,434  $            75,999  $            74,778  $            26,878  $            50,168  $            76,799  $          188,031  $            21,870  $            58,774  $            34,757  $            97,184  $          151,611  $            65,855  $            31,148  $            89,310  $            27,380  $          188,031  $            21,870  $            58,774  $            34,757  $            97,184  $             1,831,694 

 Floor Finishes  Main Works  $               4,713,850  $                3,553,888  $                         686,419  $               8,954,157  $                      8,954,157  $                    -    $            15,356  $            16,169  $            17,255  $            13,665  $          160,794  $            55,601  $            82,411  $            62,723  $          104,761  $          111,456  $          109,665  $            39,417  $            73,574  $          112,629  $          275,755  $            32,074  $            86,195  $            50,972  $          142,524  $          222,343  $            96,579  $            45,680  $          130,976  $            40,154  $          275,755  $            32,074  $            86,195  $            50,972  $          142,524  $             2,686,250 

 Ceilings  Main Works  $               3,668,160  $                2,765,516  $                         534,149  $               6,967,825  $                      6,967,825  $                    -    $            11,950  $            12,582  $            13,427  $            10,634  $          125,125  $            43,267  $            64,130  $            48,809  $            81,521  $            86,731  $            85,338  $            30,673  $            57,253  $            87,644  $          214,583  $            24,959  $            67,074  $            39,665  $          110,907  $          173,020  $            75,155  $            35,547  $          101,921  $            31,247  $          214,583  $            24,959  $            67,074  $            39,665  $          110,907  $             2,090,349 

 Fitments and Equipment  Main Works  $               8,150,350  $                6,144,750  $                       1,186,834  $             15,481,934  $                    15,481,934  $                    -    $            26,552  $            27,957  $            29,835  $            23,628  $          278,017  $            96,135  $          142,491  $          108,449  $          181,134  $          192,709  $          189,613  $            68,153  $          127,210  $          194,738  $          476,786  $            55,457  $          149,033  $            88,132  $          246,427  $          384,437  $          166,988  $            78,982  $          226,461  $            69,427  $          476,786  $            55,457  $          149,033  $            88,132  $          246,427  $             4,644,584 

 Signage / Theming  Main Works  $               3,950,000  $                2,978,002  $                         575,189  $               7,503,192  $                      7,503,192  $                    -    $            12,868  $            13,549  $            14,459  $            11,451  $          134,739  $            46,591  $            69,057  $            52,559  $            87,785  $            93,395  $            91,894  $            33,030  $            61,651  $            94,378  $          231,071  $            26,877  $            72,228  $            42,712  $          119,429  $          186,314  $            80,929  $            38,278  $          109,752  $            33,647  $          231,071  $            26,877  $            72,228  $            42,712  $          119,429  $             2,250,960 

 Hydraulics  Main Works  $             10,907,000  $                8,223,056  $                       1,588,251  $             20,718,307  $                    20,718,307  $                    -    $            35,532  $            37,413  $            39,925  $            31,619  $          372,049  $          128,651  $          190,685  $          145,130  $          242,398  $          257,888  $          253,745  $            91,204  $          170,236  $          260,604  $          638,047  $            74,213  $          199,440  $          117,940  $          329,774  $          514,462  $          223,467  $          105,695  $          303,055  $            92,909  $          638,047  $            74,213  $          199,440  $          117,940  $          329,774  $             6,215,498 

 Mechanical Services  Main Works  $             13,917,600  $              10,492,822  $                       2,026,647  $             26,437,068  $                    26,437,068  $                    -    $            45,340  $            47,740  $            50,946  $            40,347  $          474,744  $          164,162  $          243,319  $          185,189  $          309,306  $          329,072  $          323,785  $          116,379  $          217,226  $          332,537  $          814,164  $            94,698  $          254,490  $          150,494  $          420,800  $          656,467  $          285,149  $          134,870  $          386,706  $          118,555  $          814,164  $            94,698  $          254,490  $          150,494  $          420,800  $             7,931,128 

 Electrical & ICT Services  Main Works  $             17,719,450  $              13,359,130  $                       2,580,263  $             33,658,843  $                    33,658,843  $                    -    $            57,725  $            60,781  $            64,863  $            51,369  $          604,429  $          209,005  $          309,786  $          235,777  $          393,798  $          418,964  $          412,232  $          148,170  $          276,565  $          423,375  $       1,036,568  $          120,566  $          324,009  $          191,605  $          535,749  $          835,793  $          363,043  $          171,712  $          492,342  $          150,940  $       1,036,568  $          120,566  $          324,009  $          191,605  $          535,749  $           10,097,662 

 Sports Lighting  Main Works  $               4,750,000  $                3,581,142  $                         691,683  $               9,022,825  $                      9,022,825  $                    -    $            15,474  $            16,293  $            17,388  $            13,770  $          162,027  $            56,027  $            83,043  $            63,204  $          105,564  $          112,310  $          110,506  $            39,719  $            74,138  $          113,493  $          277,870  $            32,320  $            86,856  $            51,363  $          143,617  $          224,048  $            97,320  $            46,030  $          131,981  $            40,462  $          277,870  $            32,320  $            86,856  $            51,363  $          143,617  $             2,706,850 

 Fire Services  Main Works  $               5,292,000  $                3,989,769  $                         770,608  $             10,052,377  $                    10,052,377  $                    -    $            17,240  $            18,153  $            19,372  $            15,342  $          180,516  $            62,421  $            92,519  $            70,416  $          117,610  $          125,126  $          123,115  $            44,252  $            82,597  $          126,443  $          309,576  $            36,008  $            96,767  $            57,224  $          160,004  $          249,614  $          108,425  $            51,283  $          147,040  $            45,079  $          309,576  $            36,008  $            96,767  $            57,224  $          160,004  $             3,015,716 

 Main Comms & Racks  Main Works  $               1,500,000  $                1,130,887  $                         218,426  $               2,849,313  $                      2,849,313  $                    -    $              4,887  $              5,145  $              5,491  $              4,349  $            51,167  $            17,693  $            26,224  $            19,959  $            33,336  $            35,466  $            34,897  $            12,543  $            23,412  $            35,840  $            87,748  $            10,206  $            27,428  $            16,220  $            45,353  $            70,752  $            30,733  $            14,536  $            41,678  $            12,777  $            87,748  $            10,206  $            27,428  $            16,220  $            45,353  $                854,795 

 AFL Technology  Main Works  Allowance of 50% of trade cost every 10 years for overhaul/replacement  $                 100,000  $                     75,392  $                           14,562  $                 189,954  $                         189,954  $            50,000  $            50,000  $            50,000  $                150,000 

 Cricket Australia Technology  Main Works  Allowance of 50% of trade cost every 10 years for overhaul/replacement  $                 100,000  $                     75,392  $                           14,562  $                 189,954  $                         189,954  $            50,000  $            50,000  $            50,000  $                150,000 

 BWIC for Services  Main Works  $               1,628,582  $                1,227,828  $                         237,150  $               3,093,560  $                      3,093,560  $                    -    $              5,305  $              5,586  $              5,961  $              4,721  $            55,553  $            19,210  $            28,472  $            21,670  $            36,194  $            38,507  $            37,888  $            13,618  $            25,419  $            38,912  $            95,270  $            11,081  $            29,779  $            17,610  $            49,240  $            76,817  $            33,367  $            15,782  $            45,251  $            13,873  $            95,270  $            11,081  $            29,779  $            17,610  $            49,240  $                928,069 

 Lifts  Main Works  $               3,030,000  $                2,284,392  $                         441,221  $               5,755,613  $                      5,755,613  $                    -    $              9,871  $            10,393  $            11,091  $              8,784  $          103,356  $            35,740  $            52,973  $            40,317  $            67,339  $            71,642  $            70,491  $            25,337  $            47,292  $            72,397  $          177,252  $            20,617  $            55,405  $            32,764  $            91,612  $          142,919  $            62,080  $            29,362  $            84,190  $            25,811  $          177,252  $            20,617  $            55,405  $            32,764  $            91,612  $             1,726,685 

 Stadium Seating  Main Works  $               4,142,500  $                3,123,133  $                         603,221  $               7,868,854  $                      7,868,854  $                    -    $            13,495  $            14,210  $            15,164  $            12,009  $          141,305  $            48,862  $            72,423  $            55,121  $            92,063  $            97,946  $            96,373  $            34,639  $            64,656  $            98,978  $          242,332  $            28,186  $            75,748  $            44,794  $          125,249  $          195,394  $            84,873  $            40,143  $          115,101  $            35,287  $          242,332  $            28,186  $            75,748  $            44,794  $          125,249  $             2,360,658 

 Stadium Special Equipment  Main Works  Allowance of 50% of trade cost every 10 years for overhaul/replacement  $               2,100,000  $                1,583,242  $                         305,797  $               3,989,039  $                      3,989,039  $       1,050,000  $       1,050,000  $       1,050,000  $             3,150,000 

 Landscaping & Civil Works  Main Works  $               3,514,000  $                2,649,291  $                         511,700  $               6,674,991  $                      6,674,991  $                    -    $            11,448  $            12,054  $            12,863  $            10,187  $          119,866  $            41,449  $            61,435  $            46,758  $            78,095  $            83,086  $            81,751  $            29,384  $            54,846  $            83,961  $          205,565  $            23,910  $            64,255  $            37,998  $          106,246  $          165,749  $            71,996  $            34,053  $            97,638  $            29,933  $          205,565  $            23,910  $            64,255  $            37,998  $          106,246  $             2,002,499 

 Cricket Wickets  Main Works  $                 750,000  $                   565,443  $                         109,213  $               1,424,657  $                      1,424,657  $                    -    $              2,443  $              2,573  $              2,745  $              2,174  $            25,583  $              8,846  $            13,112  $              9,980  $            16,668  $            17,733  $            17,448  $              6,271  $            11,706  $            17,920  $            43,874  $              5,103  $            13,714  $              8,110  $            22,676  $            35,376  $            15,366  $              7,268  $            20,839  $              6,389  $            43,874  $              5,103  $            13,714  $              8,110  $            22,676  $                427,397 

 Market Loading - Non Local Trades (Roof, Facade, 
Finishes and Services) 

 Main Works  $             32,779,298  $              24,713,120  $                       4,773,241  $             62,265,660  $                    62,265,660  $                    -    $          106,786  $          112,439  $          119,990  $            95,027  $       1,118,135  $          386,640  $          573,074  $          436,165  $          728,489  $          775,043  $          762,591  $          274,100  $          511,618  $          783,204  $       1,917,552  $          223,036  $          599,385  $          354,450  $          991,085  $       1,546,137  $          671,596  $          317,651  $          910,786  $          279,225  $       1,917,552  $          223,036  $          599,385  $          354,450  $          991,085  $           18,679,715 

 ESD - Concrete / Timber / Rain / Solar  Main Works  $               4,039,040  $                3,045,132  $                         588,155  $               7,672,327  $                      7,672,327  $                    -    $            13,158  $            13,855  $            14,785  $            11,709  $          137,776  $            47,642  $            70,614  $            53,744  $            89,764  $            95,500  $            93,966  $            33,774  $            63,041  $            96,506  $          236,279  $            27,482  $            73,856  $            43,675  $          122,121  $          190,514  $            82,754  $            39,141  $          112,226  $            34,406  $          236,279  $            27,482  $            73,856  $            43,675  $          122,121  $             2,301,700 

Sub-Total Lifecycle  $                   -    $        958,803  $    1,009,556  $    1,077,352  $        853,223  $  10,039,415  $    3,471,531  $    5,145,468  $    3,916,197  $    7,690,896  $    6,958,889  $    6,847,082  $    2,461,063  $    4,593,674  $    7,032,162  $  17,217,150  $    2,002,580  $    5,381,708  $    3,182,508  $  10,048,668  $  13,882,320  $    6,030,064  $    2,852,093  $    8,177,685  $    2,507,077  $  17,217,150  $    2,002,580  $    5,381,708  $    3,182,508  $  10,048,668  $         171,169,779 

Cumulative Lifecycle  $                   -    $        958,803  $    1,968,359  $    3,045,711  $    3,898,934  $  13,938,349  $  17,409,881  $  22,555,349  $  26,471,546  $  34,162,442  $  41,121,332  $  47,968,413  $  50,429,476  $  55,023,150  $  62,055,313  $  79,272,463  $  81,275,043  $  86,656,751  $  89,839,259  $  99,887,926  $113,770,246  $119,800,311  $122,652,404  $130,830,089  $133,337,166  $150,554,316  $152,556,896  $157,938,604  $161,121,112  $171,169,779 
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SD Est 6 - POSS - Main Works - Based on Full Estimate Scope $774.9m AUD
ANNUAL LIFECYCLE PROFILE

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 ALL
ANNUAL EXPENDITURE $0 $958,803 $1,009,556 $1,077,352 $853,223 $10,039,415 $3,471,531 $5,145,468 $3,916,197 $7,690,896 $6,958,889 $6,847,082 $2,461,063 $4,593,674 $7,032,162 $17,217,150 $2,002,580 $5,381,708 $3,182,508 $10,048,668 $13,882,320 $6,030,064 $2,852,093 $8,177,685 $2,507,077 $17,217,150 $2,002,580 $5,381,708 $3,182,508 $10,048,668 $171,169,779

CUMULATIVE LIFECYCLE PROFILE

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
CUMULATIVE EXPENDITURE $0 $958,803 $1,968,359 $3,045,711 $3,898,934 $13,938,349 $17,409,881 $22,555,349 $26,471,546 $34,162,442 $41,121,332 $47,968,413 $50,429,476 $55,023,150 $62,055,313 $79,272,463 $81,275,043 $86,656,751 $89,839,259 $99,887,926 $113,770,246 $119,800,311 $122,652,404 $130,830,089 $133,337,166 $150,554,316 $152,556,896 $157,938,604 $161,121,112 $171,169,779
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MAC POINT - CONCEPT DESIGN - ANNUAL LIFECYCLE EXPENDITURE SUMMARY
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